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1. Mgtallurey

Copper ore
Pig iron
Crude steel
Rolled steel

Results of the production plans for varlous induatidss fiof S first

They are given in percentages of the targets

99%
104%
987
96%

¥ailure to reach the target figure for crude steel was due to the neced for
congiderable repairs to converters at the Haxhiitte. These have now been
completed,

Rolled Steel production was divided as follows:

Steel of various profiles 6% ,

Rolled sheetmetal 141% %
Steel tires 150% e e
Tubes, scamless €6% B P

Tubes, welded 92%

Production of profile tool steel was held up because of a lack of rolls and

the fect that one ingot push heating furnace at Riesa was out of action because

of the breskdown of the ingot pushing device.

Ancther resson for the failure
to reach the target in steel of various profiles was the need for extensive
repairs to the push heating furnace and the bresakdown of the combined billet

and sheed billet rolling mills for which there ere nc spare parts at the Voxhiitte,

Poor results in sesmless tube production are duc to technical faults in con-

nection with the push heating furpace, the press and the recoll apparatus.

Poor results in welded tube production are due to insufficient deliveries of

seni-finished material from Averhemmer and the laxhiitte.

2. lachine Construction

Tractors 40 HP 114%
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Tractors 22-HP 88%
Trectors 28-HP 39%
Crane engines 1083
Lighting fixtures for
various purposes 104%

Failure to reach target figures for 22 and 28-HP tractors was due to insufficient
supply of material, The high figures for LO~HP tractors are accounted for
by special deliveries to the Zwickauer Werk where urgent work is eerried out.

Stoneg and Earths

Lime (burnt) 121.8%
Cement 90,5%

Target figures could not be reached in cement largely because of difficulties
in connection with furnaces at Rliidersdorf, Karsdorf and Gl8the.

Shemistry
Sulphuric acid 92.3%
Soda 102.4%
Caustic soda 104 4%
Calcium carbide 106,74
Potash fertilizer 112,06
Gasoline 108.3%
Industrial gesoline 119.3%

Sulphuric acid target figures were not reached because of difficulties in
finding markets., Raw phosphates are also lacking.

Tizht Industry.

Cellilose 100%
Rayon 8%
Tires for trucks and

passenger cars 106%
Woven artificial leather

for shoes 1208
Shoe work from leather 117%

Target figures were not reached in rayon because of the failure to increase
capacity, as planned,

Powgr
Electric power “103.8%
Gag from gas works 114.1%
Irangportation

a, Railroads
The transport plan envisaged a total of 1,656,000 loaded cars or an aversge
of 18,400 per day. The actual figure was 1,555,601 or an average of
17,248 per day, i.e. 93.7%., Failure to reach target figures may be
attributed to the following causes:

1) The lack of release instructions from firms and the conseguent holding
up of a considerable number of open freight cars.

2) The small emount of work done during weekends and the delay of a certain
amount of night work by winter weather and a shortage of lighis,
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3) The adverse effect of frosty weather on loading in the mines and
gravel pits,
Ninety-three percent of the coal-loading target figure was reached,
Repair work was carried out as follows:
Locomotives 99.%
Freight cars Nn.3%
Passenger cars 93.4%
S-Bahn cars 68.4%
Lack of material was responsible for the low figures,
b, Shipping
1,930,000 tons were planned. The fipure reached wes 1,829,854 tons,
i.e., 95,3%. Fallure to reach the target figure was due to high costs
of frelght, extensive Journeys of goods, and in some cases the deprecia-
tion in the value of goods, e.g. pressed coal.
8.  Agriculture
Distribution of chemical fertilizers
1930 _(28.2) Delivered 1949 (28.2) Deliversd
Glaim Clain
Nitrogen 198,645 67.2% 149,224 83,08
Phosphate 100,372 7TL.0% 58,031 67.%
Crude potash 80,18/ 53.0% 72,527 60,1%
Potash Fertilizer 196,922 85.7% 193,066 €9.3%
Line £94,698 84,83 376.439 T1.2%
1,070,721 78.0% 845,287 7L.0%
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